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August 3, 2005 
(PBW Project No. 1259) 

Re: July 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section Xli, Paragraph 53 of the Unilateral Adminstrative Order (UAO) for 
the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly 
status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American Corporation 
(Chromalloy) and The Dow Chemical Company (Dow)(collectively referred to as Respondents in 
the UAO). As discussed in our telephone conversation on August 2, 2005, monthly status reports 
for a given month will be submitted by the 15"' of the following month as required in Paragraph 
53 of the UAO, rather than by the 10'" of the following month as indicated in Appendix 1 of the 
UAO. In accordance with the UAO requirements this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month- The Scoping Phase Meeting was scheduled for August 4, 2005. 
This schedule complies with the requirements of Paragraph 16 of the Statement of 
Work (SOW) attached to the UAO, which requires that the Scoping Phase Meeting 
occur within fifteen calendar days of the effective date of the UAO. 

2. Results of sampling, tests, modeling and all other data (including raw datal received 
or generated by or on behalf of Respondents during the previous month- No data 
were received or generated during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work- The following actions are planned for 
the next two months: 

• Participation in Scoping Phase Meeting (SOW Paragraph 16)- scheduled for 
August 4, 2005; 

• Provision of a copy of the UAO to the contractors and subcontractors which have 
been retained to date to conduct work performed under the UAO (UAO 
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Paragraph 4) -to be provided to the contractors and subcontractors by August 12, 
2005; 

o Preparation of RJ!FS Site Heath and Safety Plan (SOW Paragraph 29) -to be 
submitted to EPA by August 18, 2005; 

o Notification to EPA of the names, titles and qualifications of those currently 
retained to be used in carrying out the work {UAO Paragraph 42) -to be 
submitted to EPA by August 29, 2005; 

o Preparation of Draft Screening Level Ecological Risk Assessment (SLERA) 
Report (SOW Paragraph 37(d){v))- to be submitted to EPA by August 29, 2005; 

o Preparation of Draft RJ!FS Work Plan (SOW Paragraph 17)- to be submitted to 
EPA by September 27, 2005; 

o Preparation of Draft RJ!FS Sampling and Analysis Plan (SOW Paragraph 25)- to 
be submitted to EPA by September 27,2005. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays -The scope of 
activities to be performed as part of the RifFS will be described in the RJ!FS work 
plan. Until that report has been prepared and approved by EPA, it is not possible to 
estimate a percentage completion for the project. During the previous month, no 
delays that may affect the future schedule for completion of the work were 
encountered or anticipated. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P .E. 
Principal Engineer 

cc: Mr. Brent Murray- Sequa Corporation 
Mr. Scott Magelssen- The Dow Chemical Company 
Mr. Allen Daniels- LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris ill- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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